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ESTIMATE RUN 02/27/2014

ESTIMATE SUMMARY 14:30:56

CONTID: C18903         ESTIMATE NO: 0004 FINL 2005

PCN: 18903-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 194 LA JUNTA - JCT 109 EAST PERCENT TIME:

PROJECT NO: STA194A-001                   

SH 194 LA JUNTA - JCT 109 EAST

NAME OF ROAD: 194A

PROJECT COUNTIES: OTERO

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 02/27/2014 DATE TIME STARTED 06/10/2013

P.O. BOX 566 DATE LET 03/14/2013 DATE WORK BEGAN

 DATE AWARDED 03/21/2013 DATE TIME STOPPED 08/07/2013

 DATE CONTRACT EXECUTED 04/03/2013 DATE ACCEPTED 08/07/2013

CANON CITY CO 81215-0566             DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,080,942.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,883,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,883.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

WORK DAYS

WORK DAYS

99.44%

11,617.99

0.00

0.00

1,883.00

$

$

$

$

2,069,324.56

0.00

2,069,324.56

0.00

2,069,324.56

0.00

0.00

2,069,324.56

0.00

AMOUNT DUE 2,069,324.56 1,883.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,883.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BENT

  

40.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18903-BID    ESTIMATE RUN 02/27/2014

PROJECT: STA194A-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 286.000

0.000

202-00090  
 

1,144.00286.000

0.00

286.000

EACH

4.00000

0010 *Removal of Asphalt Mat (Planing) 3,264.000

0.000

202-00240  
 

22,848.003,264.000

0.00

3,264.000

SY  

7.00000

0015 *Removal of Ground Sign 90.000

0.000

202-00810  
 

4,860.0090.000

0.00

90.000

EACH

54.00000

0020 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

500.001.000

0.00

1.000

EACH

500.00000

0025 *Removal of Guardrail Type 3 275.000

0.000

202-01130  
 

1,237.50275.000

0.00

275.000

LF  

4.50000

0030 *Removal of End Anchorage 8.000

0.000

202-01300  
 

1,216.008.000

0.00

8.000

EACH

152.00000

0035 *Clean Culvert 25.000

0.000

202-04002  
 

52,500.0025.000

0.00

25.000

EACH

2,100.00000

0040 Blading 50.000

0.000

203-01500  
 

5,000.0050.000

0.00

50.000

HOUR

100.00000

0045 Sweeping (With Pickup Broom) 60.000

0.000

203-01622  
 

6,000.0060.000

0.00

60.000

HOUR

100.00000

0050 *Erosion Log (12 Inch) 1,290.000

0.000

208-00002  
 

5,418.001,290.000

0.00

1,290.000

LF  

4.20000

0055 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

15.00000
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PCN: 18903-BID    ESTIMATE RUN 02/27/2014

PROJECT: STA194A-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.40000

0065 *Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

5.00000

0070 Removal and Disposal of Sediment (Labor) 74.000

0.000

208-00103  
 

3,330.0074.000

0.00

74.000

HOUR

45.00000

0075 Removal and Disposal of Sediment (Equipment) 33.000

0.000

208-00105  
 

1,485.0033.000

0.00

33.000

HOUR

45.00000

0080 Removal of Trash 40.000

0.000

208-00107  
 

1,800.0040.000

0.00

40.000

HOUR

45.00000

0085 Erosion Control Supervisor 85.000

0.000

208-00205  
 

4,250.0085.000

0.00

85.000

HOUR

50.00000

0090 *Reset Mailbox Structure (Type 1) 47.000

0.000

210-00011  
 

10,152.0047.000

0.00

47.000

EACH

216.00000

0090 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

57.00000

0095 *Reset Mailbox Structure (Type 2) 9.000

0.000

210-00012  
 

2,232.009.000

0.00

9.000

EACH

248.00000

0095 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

64.00000

0100 *Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

409.001.000

0.00

1.000

EACH

409.00000
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PCN: 18903-BID    ESTIMATE RUN

PROJECT: STA194A-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

161.00000

0105 Adjust Valve Box 1.000

0.000

210-04050  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0110 Aggregate Base Course (Special) 1,179.000

0.000

304-09000  
 

28,296.001,179.000

0.00

1,179.000

CY  

24.00000

0115 Hot Mix Asphalt (Patching) (Asphalt) 63.050

0.000

403-00720  
 

6,305.0063.050

0.00

63.050

TON 

100.00000

0120 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 15,788.160

0.000

403-34741  
 

1,226,740.0315,788.160

0.00

15,788.160

TON 

77.70000

0125 Emulsified Asphalt (Slow-Setting) 7,743.000

0.000

411-10255  
 

27,100.507,743.000

0.00

7,743.000

GAL 

3.50000

0130 *Guardrail Type 3 (6-3 Post Spacing) 850.000

0.000

606-00301  
 

18,700.00850.000

0.00

850.000

LF  

22.00000

0135 *Transition Type 3J 9.000

0.000

606-01385  
 

4,725.009.000

0.00

9.000

EACH

525.00000

0140 *End Anchorage Type 3K 10.000

0.000

606-01390  
 

9,740.0010.000

0.00

10.000

EACH

974.00000

0145 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

6,240.004.000

0.00

4.000

EACH

1,560.00000

0150 *Road Closure Gate 1.000

0.000

607-60620  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000
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PCN: 18903-BID    ESTIMATE RUN 02/27/2014

PROJECT: STA194A-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Delineator (Type I) 302.000

0.000

612-00001  
 

4,530.00302.000

0.00

302.000

EACH

15.00000

0160 *Delineator (Type III) 86.000

0.000

612-00003  
 

1,462.0086.000

0.00

86.000

EACH

17.00000

0165 *Sign Panel (Class I) 30.000

0.000

614-00011  
 

480.0030.000

0.00

30.000

SF  

16.00000

0170 *Sign Panel (Class II) 819.000

0.000

614-00012  
 

13,923.00819.000

0.00

819.000

SF  

17.00000

0175 *Steel Sign Support (2-Inch Round)(Post and Socket) 12.000

0.000

614-01503  
 

1,728.0012.000

0.00

12.000

EACH

144.00000

0175 MATERIAL ALLOWANCE All 2" Material 0.000

0.000

0.000.000

0.00EACH

71.34000

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

85.000

0.000

614-01573  
 

29,240.0085.000

0.00

85.000

EACH

344.00000

0180 MATERIAL ALLOWANCE All 2.5" Sch 40 Material 0.000

0.000

0.000.000

0.00EACH

232.07000

0185 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

1.000

0.000

614-01583  
 

427.001.000

0.00

1.000

EACH

427.00000

0185 MATERIAL ALLOWANCE 2.5" Sch 80 a & Freight 0.000

0.000

0.000.000

0.00EACH

1,095.00000

0190 *Construction Surveying 1.000

0.000

625-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000
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PCN: 18903-BID    ESTIMATE RUN 02/27/2014

PROJECT: STA194A-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Mobilization 1.000

0.000

626-00000  
 

182,000.001.000

0.00

1.000

L S 

182,000.00000

0200 *Public Information Services 1.000

0.000

626-01000  
 

3,200.001.000

0.00

1.000

L S 

3,200.00000

0205 *Epoxy Pavement Marking 612.000

0.000

627-00005  
 

47,736.00612.000

0.00

612.000

GAL 

78.00000

0210 *Pavement Marking Paint (Waterborne) 890.030

0.000

627-00011  
 

26,700.90890.030

0.00

890.030

GAL 

30.00000

0215 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

164.000

0.000

627-30410  
 

2,296.00164.000

0.00

164.000

SF  

14.00000

0220 *Flagging 1,498.000

0.000

630-00000  
 

32,956.001,498.000

0.00

1,498.000

HOUR

22.00000

0225 *Traffic Control Inspection 27.000

0.000

630-00007  
 

3,321.0027.000

0.00

27.000

DAY 

123.00000

0230 *Traffic Control Management 33.000

0.000

630-00012  
 

18,975.0033.000

0.00

33.000

DAY 

575.00000

0235 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

400.001.000

0.00

1.000

EACH

400.00000

0240 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

153.009.000

0.00

9.000

EACH

17.00000

0245 *Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

612.0036.000

0.00

36.000

EACH

17.00000
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PCN: 18903-BID    ESTIMATE RUN 02/27/2014

PROJECT: STA194A-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Traffic Cone 167.000

0.000

630-80380  
 

1,336.00167.000

0.00

167.000

EACH

8.00000

0255 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

800.001.000

0.00

1.000

L S 

800.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

9,618.000

F A 

1.00000

0265 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Asphalt Pavement Incentive 52,505.440

0.000

700-70012  
 

52,505.4452,505.440

0.00

52,505.440

F A 

1.00000

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Roadway Smoothness Incentive 62,710.650

0.000

700-70018  
 

62,710.6562,710.650

0.00

62,710.650

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 47,662.330

0.000

700-70019  
 

47,662.3347,662.330

0.00

47,662.330

F A 

1.00000

0290 F/A On-The-Job Trainee 642.000

0.000

700-70021  
 

642.00642.000

0.00

642.000

HOUR

1.00000

0295 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C18903         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18903-BID    ESTIMATE RUN 02/27/2014

PROJECT: STA194A-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0303 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

CAT 2,026,024.350.002,035,642.35CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0304 Waterproofing (Membrane) 293.000

0.000

515-00120  
 

7,618.00293.000

0.00

293.000

SY  

26.00000

0305 *Bridge Expansion Joint (Asphaltic Plug) 79.000

0.000

518-01001  
 

10,112.0079.000

0.00

79.000

LF  

128.00000

0310 *Sawing and Sealing Bridge Joint 79.000

0.000

518-03000  
 

1,422.0079.000

0.00

79.000

LF  

18.00000

0315 *Concrete Class D (Special) 0.000

0.000

601-03027  
 

0.000.000

0.00

0.000

CY  

5,500.00000

CAT 19,152.000.0019,152.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 1.000

0.000

620-00002  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0325 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0330 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0335 Sanitary Facility 1.000

0.000

620-00020  
 

2,148.201.000

0.00

1.000

EACH

2,148.20000

CAT 24,148.200.0026,148.20CURRENT AMT0400 $ $ $

$ 2,069,324.550.00$2,080,942.55$CURRENT AMTPROJECT TOTAL


